Current Resurfacing Program Project Sites

Schedule for May 24, 2010 to May 28, 2010

Complete: Paving completed some detail work may remain

Scheduled: Denotes the streets which are scheduled to

have work started within the next 30 days

In Progress: Denotes Streets where work is underway

Programmed: Included in the Project but not scheduled

PROJECT STREET NAME FROM TO DISTRICT STATUS
2009 INTERSECTION Stanton/Alethea Park Stanton/Winter/Stockwell 1 Mill/Pave
2009 INTERSECTION Yandell Santa Fe 1 Concrete
2009 Yandell Campbell Santa Fe 1 Programmed
2009 Alethea Park Stanton Dead End 1 Complete
2009 Santa Ana Santa Rita O'Keefe 1 Complete
2009 Turney La Cruz O'Keefe 1 Complete
2009 Winter Stanton Baltimore 1 Complete
2009 Rowena Mississippi Baltimore 1 Complete
2009 Arroyo Hondo Dead End Arroyo Grande 1 Complete
2009 Sherwood Donald Sun Valley 4 Complete
2009 Omega Dearbourne Dearbourne 4 Complete
2009 Glacier Peak Mount Shasta Diana 2 Complete
2009 Starlight Neptune Mercury 2 Complete
2009 Atlanta Walnut Idaho 8 Complete
2009 Terrace Nevada Los Angeles 8 Complete
2009 Belding Gateway West Trowbridge 3 Complete
2009 Walter Ellis Bonds 2 Complete
2009 Lake Vaughn Shirley 3 Complete
2009 Paden Vaughn Shirley 3 Complete
2009 Shirley Ave Lake Ascarate 3 Complete
2009 Brunner Hunt Montana 2 Complete
2009 Edsel Dead End Madera & Radford 2 Complete
2009 Oro Verde Cul de Sac Cul de Sac 6 Complete
2009 Remcon Mesa Mesa 4 Complete
2008 Magnolia St Pershing Gateway West 8 Complete
2008 E Mills Av Campbell Virginia 8 Complete
2008 Walnut St Mills Magoffin 8 Complete
2008 Stanton Schuster Kansas 1 Complete
2008 Markham Ct Hercules Dead End 2 Complete
2009 Capricho Marlicia Socorro 6 Complete
2009 Clovis Dead End Cuba 3 Complete
2008 Florence St Mills Myrtle 8 Complete
2009 INTERSECTION WYOMING NOBLE 8 Complete
2009 INTERSECTION WYOMING NEWMAN 8 Complete
2009 Acorn Album Bush 5 Complete
2009 Clyde Edgemere Ballymonte 5 Complete
2009 Fortune Dead End New Haven 7 Complete
2009 Cristo Viene Cul de Sac Zaragoza 7 Complete
2008 Noble St Magoffin Dead End 8 Complete
2008 Sage Redwood McCombs 4 Complete
2008 Redwood Donald Sun Valley 4 Complete
2008 Laurel St Wyoming Gateway West 8 Complete
2008 Sweetwater McCombs Rushing 4 Complete
2008 Confetti Dr Mesa Festival 8 Complete
2008 Maple Av Arizona Missouri 8 Complete
2008 Album Av. Yarbrough Escarpa 5 Complete
2008 Anne Wy Cincinnati Park 1 Complete
2008 Ashridge Trawood Yarbrough 7 Complete
2008 Bacerac Ct O'Keefe Metetuye 1 Complete
2008 Boone St Paisano Dead End 8 Complete
2008 Boston Stanton Kansas 1 Complete
2008 Buckingham Dr Wallington Hampshire 1 Complete
2008 Cerro De La Paz Ct O'Keefe Cul de Sac 1 Complete
2008 Chesterfield Av Howze Dead End 2 Complete
2008 Cincinnati Stanton Kansas 1 Complete
2008 Clifton Howze Gateway North 2 Complete
2008 Clover Way Montecito Mauer 7 Complete
2008 Coffin Av Stanton Robinson 1 Complete
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Current Resurfacing Program Project Sites

Schedule for May 24, 2010 to May 28, 2010
Complete: Paving completed some detail work may remain

Scheduled: Denotes the streets which are scheduled to
have work started within the next 30 days

In Progress: Denotes Streets where work is underway

Programmed: Included in the Project but not scheduled

PROJECT STREET NAME FROM TO DISTRICT STATUS
2008 Collingsworth St Alameda El Paso 3 Complete
2008 Concepcion St Alameda Flower 3 Complete
2008 Concepcion St Rosa Alberta 3 Complete
2008 Crosby Av El Paso Virginia 8 Complete
2008 Daugherty Dr. Turrentine Gairloch 3 Complete
2008 Debbie Dr. Album Wedgewood 5 Complete
2008 E. Missouri Loretto Dead End 2 Complete
2008 Elena Av Encino Feliz 3 Complete
2008 Elmridge Hookridge Yarbrough 7 Complete
2008 Fern Wy Main Missouri 8 Complete
2008 Fernridge Hookridge Ashridge 7 Complete
2008 Fir St. Cosmos Album 5 Complete
2008 Flicker WY Alameda Dead End 3 Complete
2008 Francis St Alameda Sagrado 8 Complete
2008 Gairloch Dr. Daugherty Desert Ridge 7 Complete
2008 Gardenia Ct Fir Debbie 5 Complete
2008 Geiger Av Cargill Ascarate 3 Complete
2008 Gregory Av Mesa Florence 0 Complete
2008 Hammett ST Alameda Frutas 1/8 Complete
2008 Hardaway St Trowbridge Montana 2 Complete
2008 Heather Av Fir Debbie 5 Complete
2008 Hixson St Mesita Alethea Park 1 Complete
2008 Hookridge Fernridge Ashridge 7 Complete
2008 Kansas St Stanton University 1 Complete
2008 Kapilowitz Ct Glenwood Cul de Sac 3 Complete
2008 Karen Yarbrough Cozumel 5 Complete
2008 Kerby Av Rim Oregon 1 Complete
2008 Kern Dr. Cincinnati Mesa 1 Complete
2008 Las Vegas Dr Stanton La Cruz 1 Complete
2008 Latta St Alameda Frutas 3 Complete
2008 Lilac Mauer Montecito 7 Complete
2008 Lockerbie Av Rutherglen McRae 3 Complete
2008 Mescalero Dr. Montana Dead End 2 Complete
2008 Montecito Gallagher Lilac 7 Complete
2008 Morrow Ct Stockwell Galloway 1 Complete
2008 Nye Wy Baltimore Cincinnati 1 Complete
2008 Oak Ct Boone Dead End 8 Complete
2008 Piedmont Dr San Mateo Robinson 1 Complete
2008 Robinson Stanton Kansas 1 Complete
2008 Saigon Dr. Album Cul de Sac 5 Complete
2008 San Marcial St Alameda Paisano 8 Complete
2008 Santa Anita Dr Santa Rita O'Keefe 1 Complete
2008 Shirley Ave Ascarate Seville 3 Complete
2008 Sorbonne Le Barron Burgundy 6 Complete
2008 Sparkman Dyer Dead End 2 Complete
2008 Tobin PI Orchard Alameda 3 Complete
2008 University Stanton Kansas 1 Complete
2008 Vinson Wy Barker Dead End 3 Complete
2008 Vivian Dr Edith Yvonne 3 Complete
2008 Wainwright Dr Trowbridge Timberwolf 4 Complete
2008 Waliwork Kern McKelligon 1 Complete
2008 Willie Sanchez Ln Paisano Gateway West 3 Complete
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Current Resurfacing Program Project Sites

Schedule for May 24, 2010 to May 28, 2010

Complete: Paving completed some detail work may remain

Scheduled: Denotes the streets which are scheduled to

have work started within the next 30 days

In Progress: Denotes Streets where work is underway

Programmed: Included in the Project but not scheduled

PROJECT STREET NAME FROM TO DISTRICT STATUS
2008 YaYa Socorro Carl Longuemare 7 Complete
Complete: Paving completed some detail work may remain
Scheduled: Denotes the streets which are scheduled to have work started within the next 30 days
In Progress: Denotes Streets where work is underway
Programmed:  Included in the Project but not scheduled

* Operations were delayed due to utility work by other departments.

** Denotes that work on these streets may also include Saturday and Sunday work.

*kk

Operations delayed due to base and/or sub-grade work

Notes: In Progress refers to any of the following singularly or jointly.
Concrete — remove and replace of identified Curb & Gutter, Driveways, Sidewalk and ADA Ramps

—installation of identified Curb & Gutter, Sidewalk, ADA Ramps, and Alley Aprons
—installation of aprons around water valves, monuments, and manholes (after paved)

Milling —removing of existing surface course to prepare for either Surface Recycling (edge mill) or Paving (full mill)

Surfacing Recycling — elimination of weathered, cracked and unevenness of existing surface by scarification,

The resurfacing schedule is a plan that may be modified due to weather or other unforeseen events.

rejuvenation, and compaction prior to the Paving process (after edge milling)
Pave - laying of new asphalt on prepared surface
Striping — installation of road markings if required after paving of street
Subgrade/base — removing and replacing of unstable base course and subgrade prior to resurfacing or

resumption of resurfacing operations.
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